Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	5 March 2026
Team ID	
Project Name	Project - Strategic Product Placement Analysis
Maximum Marks	2 Marks

Solution Fit Template:

Sprint	Task	User Story ID	User Story Description	Story Points	Priority	Assigned To
Sprint-1	Data Collection	USN-1	As a data analyst, I want to collect sales and product placement datasets so that analysis can be performed.	3	High	Apoorvi
Sprint-1	Data Cleaning	USN-2	As a data analyst, I want to clean missing, duplicate, and inconsistent values in the dataset to ensure data accuracy.	2	High	Ariza
Sprint-1	Data Formatting	USN-3	As a data analyst, I want to organize the data by product category, store location, and time	2	Medium	Ariza

Sprint	Task	User Story ID	User Story Description	Story Points	Priority	Assigned To
			period for easier analysis.			
Sprint-2	Placement Trend Analysis	USN-4	As a researcher, I want to analyze how product placement affects sales across different stores and regions	3	High	Arpita
Sprint-3	Recovery Analysis	USN-5	As a researcher, I want to identify high-performing product placements that generate higher sales.	2	Medium	Arpita
Sprint-4	Documentation	USN-6	As a user, I want a final report and presentation summarizing insights and recommendations.	2	High	Bushra

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	7	5 Days	17 Feb 2026	21 Feb 2026	7	21 Feb 2026
Sprint-2	6	5 Days	22 Feb 2026	26 Feb 2026	6	26 Feb 2026
Sprint-3	5	5 Days	27 Feb 2026	03 March 2026	5	03 March 2026
Sprint-4	4	5 Days	04 March 2026	08 March 2026	4	08 March 2026

Velocity Calculation

Assume sprint duration = **10 days**
Total story points completed = **20**

AV = sprint duration / velocity
AV = **20 / 10 = 2**

So, the **Average Velocity (AV) = 2 story points per day.**

Velocity Calculation

Assume sprint duration = **10 days**
Total story points completed = **20**

AV = sprint duration / velocity
AV = **20 / 10 = 2**

So, the **Average Velocity (AV) = 2 story points per day.**

Burndown Chart Description

A burndown chart represents the remaining work versus time across sprints. In this project, the burndown trend shows a steady decrease in pending story points as the team progresses through data collection, data cleaning, placement analysis, and documentation phases. This indicates effective sprint planning, proper task distribution, and smooth completion of project activities.

A burndown chart represents the remaining work versus time across sprints. In this project, the burndown trend shows a steady decrease in pending story points as the team progresses through data collection, data cleaning, placement analysis, and documentation phases. This indicates effective sprint planning, proper task distribution, and smooth completion of project activities.